

Product Alpha guided rollout approval memo

Prepared: 2026-07-13 | Decision gate: M-27 on 2026-09-18 | Audience: Product, Engineering, Support, and Communications leadership

Decision requested

Approve entry into the 120-workspace pilot and authorize a guided rollout only after the M-27 evidence set is complete. This memo intentionally separates pilot authorization from customer expansion: guided rollout is not calendar-driven.

Release objective

Product Alpha Q3 is designed to improve adoption across 1,240 eligible synthetic workspaces. The working baseline is 18.4%; the Q3 target is 26.0%. The release approach protects workflow continuity while making quality, support capacity, and rollback readiness observable at each wave.

Wave	Scope	Decision condition	Accountable owner
Internal	Juniper Works teams	Exit review: quality, runbook, restore path	PM / Engineering
Pilot	120 workspaces	Cohort, telemetry, support pod, welcome message	PM / Analytics
Guided rollout	Eligible cohort	M-27 criteria signed on 2026-09-18	Release lead
Review	Q3 close	Adoption and issue outcomes recorded	PM

M-27 approval standard

All criteria below are required. A partial pass is a no-go; compensating tradeoffs are not permitted across customer safety, service readiness, and communications.

Control	Required evidence	Owner
Product quality	No unresolved severity-1 defects; severity-2 mitigations recorded	Engineering
Adoption signal	Pilot activation at or above 24% within 14 days	Analytics
Support readiness	Published playbook, confirmed coverage, escalation macro	Support
Communications	Approved customer notice and FAQ	PM + Comms
Rollback	Restore path tested in pilot environment; under 30 minutes	Engineering

Pause and rollback

A severity-1 defect, material data-loss signal, or unbounded support impact pauses expansion immediately. The release lead records the decision; Engineering restores the last safe experience; PM schedules a new evidence review. A customer notice is updated the same day if rollback affects an external cohort.

Approval record

Approve: pilot entry after internal exit review. Hold: guided rollout until every M-27 criterion is signed. Next formal review: 2026-09-14 pilot evidence review; M-27 decision meeting: 2026-09-18.