

Product Alpha Q3 - Dependency Review

Snapshot: 2026-07-13 | M-27 guided rollout gate: 2026-09-18 | Adoption: 18.4% to 26.0% | Synthetic workspaces: 1,240

Metric	Current view	Decision implication
Open dependencies	22	Maintain weekly operating cadence
Escalations	6	Prioritize blocked and at-risk owners
Critical escalation	3	Resolve or document contingency before gate packet
Gate date	2026-09-18	Evidence packet refresh every Friday

Escalation queue

ID	Dependency	Owner role	Status	Due	Severity	Confidence	Mitigation
D-03	Event taxonomy v3	Analytics PM	At risk	2026-08-03	High	55%	Freeze v2 mapping and backfill
D-07	Billing entitlement mapping	Billing Product Lead	Blocked	2026-08-10	Critical	40%	Fallback to allowlist for beta
D-08	Workspace migration dry run	Migration Manager	At risk	2026-08-17	High	60%	Run 100-workspace rehearsal
D-10	Partner integration sandbox	Partner Manager	At risk	2026-08-18	High	50%	Hold twice-weekly sandbox office hours
D-17	Mobile notification service check	Mobile Engineering Lead	At risk	2026-08-16	Medium	58%	Use email fallback for unsupported devices
D-21	Synthetic workspace load test	Performance Lead	At risk	2026-08-09	Critical	52%	Simulate 1,240 workspaces with 20% burst

Operating decision

Keep the M-27 gate on 2026-09-18 only if the billing entitlement fallback and synthetic workspace load test have verified evidence. The weekly scorecard must show a credible path from 18.4% to 26.0% adoption, with the cohort definition and event taxonomy stable.