

Project Alpha - Change Coordination Review

Harbor Build | Project Alpha 2026 | 2026-07-29 | CO-014 | JPY 18,600,000

Purpose

A compact internal work copy for reconciling the proposed ceiling-services change before the next coordination checkpoint. This pack is a planning reference only; it is not an instruction to proceed.

Review item	Current reading	Personal action
Change basis	CO-014 carries a provisional value of JPY 18,600,000.	Confirm scope split and exclusions.
Workface	Duct, conduit, and cable-tray interfaces need a coordinated sequence.	Use the reference photo only to frame questions.
Date control	Review snapshot: 2026-07-29.	Align open items to the follow-up list.

Review gates

- Scope: ceiling congestion, support zones, and access clearances are described at a coordination level only.
- Cost: retain JPY 18,600,000 as the CO-014 working value until the revised breakdown is checked.
- Schedule: separate physical sequencing from commercial authorization; no field release is implied.
- Record: retain comments in the personal action notes and distribute only approved outputs.

Question register

ID	Question	Disposition
Q-01	Does the added duct offset conflict with the overhead conduit route?	Confirm in composite model view.
Q-02	Are support locations included in the CO-014 allowance?	Request allowance clarification.
Q-03	Which ceiling zones require first-install priority?	Set a constrained-area sequence.
Q-04	What documentation closes the review copy?	Approved response and dated coordination note.

Closeout reminder

This synthetic work copy contains no issued drawing, site address, access detail, or personal information.
Re-check the approved project record before any formal distribution.