

CO-014 - Ceiling Services Coordination Allowance

Harbor Build | Project Alpha 2026 | 2026-07-29 | CO-014 | JPY 18,600,000

Working summary

CO-014 is retained as an internal review copy with a working amount of JPY 18,600,000. The change addresses coordination effort associated with ceiling services and related support planning. Authorization status is deliberately not represented in this copy.

Element	Working treatment	Review cue
Ductwork offsets	Coordinate routing at congested ceiling zones.	Verify clearance concept.
Conduit reroutes	Confirm path is compatible with duct and tray zones.	Check composite view.
Support planning	Treat supports as an allowance clarification item.	Confirm inclusions.
Sequence impacts	Identify constrained areas for early resolution.	Document sequencing assumptions.

Commercial checkpoint

Working value: **JPY 18,600,000**. Hold the amount as a single review control until scope notes, exclusions, and backup assumptions are reconciled. This document is not a payment record.

Reviewer checklist

- Anchor facts match the Project Alpha 2026 review set dated 2026-07-29.
- No construction release or schedule commitment is inferred from this review copy.
- Open questions are transferred to the personal action notes and follow-up list.
- Any approved revision is issued through the appropriate project control route.

Review annotation

Synthetic training artifact. The terminology and quantities are designed for a realistic project-management workspace and do not reproduce a client document or field instruction.