

Harbor Build - Project Alpha 2026

Portfolio snapshot as of 2026-07-29 18:00 JST | CO-014 approval recorded at 16:42 JST | Prepared for the shared delivery team

Overall status AMBER - coordinate close-out dependencies this week	Approved change CO-014 JPY 18,600,000	Next decision point 2026-08-03 look-ahead review
--	---	--

Portfolio readout

Project Alpha remains positioned to protect its August coordination milestone. The approved CO-014 scope is integrated into the short-interval plan at JPY 18,600,000. The team focus is converting open interfaces into dated handoffs before procurement and field sequencing converge.

Workstream	Status	This week	Next committed move
Civil / structure	Green	Foundation release sequence confirmed.	Issue two-week release map by 2026-07-31.
MEP coordination	Amber	Ceiling-zone conflicts narrowed to three zones.	Close design response log at coordination huddle.
Procurement	Amber	Long-lead package assumptions aligned to CO-014.	Confirm vendor-ready quantities before 2026-08-03.
Quality / close-out	Green	Hold-point checklist standardized.	Pilot checklist on first released area.

Decision and risk focus

Item	Why it matters	Control this week
CO-014 integration	Scope must be reflected consistently in procurement, coordination and field release.	Use the shared action register as the single dated follow-up list.
Ceiling-zone interfaces	Unresolved MEP interfaces could consume float in released areas.	Assign each remaining zone an accountable discipline and response date.
Milestone evidence	The 2026-08-03 review needs a concise, evidence-backed status.	Update milestone status after the 2026-07-31 release-map check.

Next 7 days

- 2026-07-30:** circulate coordination decisions and accountable follow-ups.
- 2026-07-31:** verify release map against CO-014 quantities and current interfaces.
- 2026-08-03:** conduct look-ahead review; confirm any escalation needed for the August milestone.

This synthetic shared-team report contains no site access instructions, personal data, or confidential source material.