

Project Alpha - Daily Priorities

Date: 2026-07-29 **Focus:** CO-014 laydown-area staging revision

Priority	Today's action	Lead	Check point
1	Confirm materials hold and crane exclusion zones in the working markup.	Work-zone coordination	Zone labels reviewed
2	Mark crane exclusion and concrete pump hold zones to the revised sketch.	Field lead	Markers and controls in place
3	Brief trade forepersons on materials hold limits and waste-skip boundaries.	Project manager	Briefing record completed
4	Close RFI-014 field sketch comments into the working layout.	Design coordination	No unresolved interface conflicts
5	Reconcile CO-014 working estimate at JPY 18,600,000 with package leads.	Project controls	Exceptions logged for review

Morning huddle prompts

Which work zones changed? Which exclusion controls remain in effect? What must be escalated before any lift or pump setup proceeds?

End-of-day record: note completed controls, emerging constraints, and any cost or schedule impact against CO-014.