

# Harbor Build Project Controls Handbook

Harbor Build | Project Alpha 2026 | Control date 2026-07-29 | CO-014 JPY 18,600,000

A practical internal reference for documenting decisions, constraints, and follow-through on synthetic construction work. It is a working aid, not a contract, regulation, or code interpretation.

## Control objective

Keep scope, schedule, cost, quality observations, and communications traceable to a single project record. Project Alpha uses the 2026-07-29 control date and the CO-014 reference point of JPY 18,600,000.

## Minimum record set

| Record              | When to issue                     | Control use                                                           |
|---------------------|-----------------------------------|-----------------------------------------------------------------------|
| RFI / clarification | Question changes a decision       | Capture question, response, affected document, and release condition. |
| Change evaluation   | Potential scope or cost movement  | Separate estimate, schedule effect, risk, and approval route.         |
| Inspection record   | Work is ready for observation     | Record acceptance criteria, result, exception, and corrective action. |
| Meeting action list | Cross-trade coordination required | Name a role, action, target date, and verification evidence.          |

## A usable decision trail

Assign an identifier; state the issue in neutral language; cite the affected package; record alternatives; assign an owner role; and close only when evidence is attached. Do not treat a meeting note or this handbook as field authorization.

## Control cadence

Use a short daily scan for access, safety coordination, and blockers; a weekly look-ahead for interfaces; and a change review for scope or forecast movement. Escalate conflicting instructions before work is concealed.

## CO-014 arithmetic example

| Component            | JPY        | Reconciliation note            |
|----------------------|------------|--------------------------------|
| Design coordination  | 2,400,000  | Scoped interface planning      |
| Structural revisions | 3,650,000  | Connection coordination        |
| MEP reroute          | 4,180,000  | Equipment support coordination |
| Fire protection      | 1,760,000  | Trade interface                |
| Envelope revisions   | 2,480,000  | Flashing / waterproofing       |
| Commissioning        | 1,330,000  | Testing and controls           |
| General conditions   | 2,800,000  | Controlled recovery support    |
| CO-014 total         | 18,600,000 | Sum of seven scoped components |

## Guardrails

Synthetic examples in this guide do not establish legal, safety, or technical requirements. Use written project direction and qualified professional review for actual construction decisions.

# Quick-control appendix

Harbor Build | Project Alpha 2026 | Control date 2026-07-29 | CO-014 JPY 18,600,000

## Closeout checklist

Confirm identifiers are consistent, source documents are retained, exceptions have a disposition, and approvals are recorded before final closeout.

## Naming convention

Use project-area-subject-date-revision naming that is readable without confidential project details. Avoid personal names, access references, and credentials.