

Change Order Evaluation Reference

Harbor Build | Project Alpha 2026 | Control date 2026-07-29 | CO-014 JPY 18,600,000

A transparent internal method for assessing a proposed change. It illustrates Project Alpha CO-014 and does not authorize construction, payment, or contract interpretation.

Evaluation sequence

Establish baseline information; identify the triggering condition; compare scope alternatives; separate direct cost, time, risk, and assumptions; then route the package for documented review.

Evidence matrix

Evidence	What it answers	Control check
Issued documents	What was originally included	Record revision and date
RFI / clarification	What decision was requested	Confirm written response
Estimate build-up	How value was calculated	Reconcile subtotal to total
Look-ahead	How the work interfaces	Show constraint and mitigation

CO-014 reconciliation

The illustrative CO-014 amount is JPY 18,600,000. Arithmetic: $2,400,000 + 3,650,000 + 4,180,000 + 1,760,000 + 2,480,000 + 1,330,000 + 2,800,000 = 18,600,000$ JPY. Keep each component visible rather than burying it in a lump sum.

Decision test

A complete package explains what changes, why it changes, which evidence supports the difference, the consequence of deferral, and the controlled next step. An approved value should never be confused with an instruction to proceed beyond its approved scope.

Review note

Use roles instead of named individuals in synthetic records. Preserve a decision log that shows recommendation, review state, and final disposition.