

Project Alpha status export

Issued 2026-07-29 | Harbor Build | Reporting period: July 2026

Control area	Status	Current position	Next control point
Commercial	AMBER	CO-014 at JPY 18,600,000; client review package complete	Client decision record by 2026-08-05.
Programme	AMBER	Structural release remains the critical coordination gate	Close hold-point review on 2026-08-02.
Quality	GREEN	Mock-up observations recorded; no material nonconformances	Verify closed-out evidence in next site walk.
Safety	GREEN	Planned work sequencing reviewed; no access instructions	Review lifting plan this week before work package

Executive readout

Project Alpha remains controllable, with commercial exposure concentrated in Change Order CO-014. The proposed JPY 18,600,000 is being held as a defined decision item rather than treated as an approved forecast adjustment.

Decision frame

Decision item	Owner role	Due date	Evidence available
CO-014 commercial decision	Client commercial lead	2026-08-05	Scope narrative, cost build-up, and programme
Structural release coordination	Design coordination lead	2026-08-02	RFI response log and drawing register
Open-item review	Project controls lead	2026-08-03	Action register with age and dependency flags

Controls note

This pre-approval control snapshot is superseded by approval recorded at 16:42 JST. It does not authorize field release or work instructions. This synthetic working export contains no real site address, named worker data, access instructions, credentials, or client records.

Prepared for internal steering discussion. Amounts are shown in JPY excluding tax unless otherwise stated.