

SITE MEETING MINUTES

Project Alpha 2026 - Site Coordination

Meeting date: 29 July 2026 | Prepared for the Harbor Build coordination team | Synthetic record

Meeting purpose	Confirm the Level 03 handoff path, close interface decisions, and record accountable next steps.
Key commercial item	CO-014 reviewed at proposed value JPY 18,600,000; disposition remains subject to recorded conditions.
Next coordination point	05 August 2026 - validate closure and MEP-release readiness.

Discussion and decisions

The group confirmed that facade closure readiness is the controlling interface for the Level 03 handoff. The MEP routing log will be released after the ceiling-zone conflicts are resolved and verified. The north material-flow window requires a revised coordination note before the Friday quality walk.

Action record

Topic	Decision / status	Owner	Due
Facade mock-up	Review sill flashing disposition before closure sequence.	Design Lead	31 Jul
MEP conflicts	Release resolved Level 03 conflict log.	MEP Lead	30 Jul
CO-014	Prepare approval record with three stated conditions.	Project Manager	31 Jul
Quality walk	Close six punch items before field review.	Trade Leads	01 Aug

Meeting close

No site-access information, personal data, or confidential project documents are included. This meeting record is fully synthetic and is intended as realistic Harbor Build corpus material.