

CO-014 Change Order

Summary

Harbor Build | Project Alpha 2026 | CO-014 | Status date: 2026-07-29 |
Internal construction controls

Decision summary

CO-014 requests approval for a coordinated construction change totaling JPY 18,600,000. The change is recorded as pending approval as of 2026-07-29.

Control timeline

Pre-approval control snapshot — as of 2026-07-29 15:30 JST; superseded by approval recorded at 16:42 JST. Before approval, release was prohibited.

Priced scope

- Design coordination and access sequencing: JPY 2,400,000
- Structural steel connection revisions: JPY 3,650,000
- MEP reroute and equipment supports: JPY 4,180,000
- Fire protection coordination changes: JPY 1,760,000
- Envelope flashing and waterproofing revisions: JPY 2,480,000
- Controls commissioning and testing: JPY 1,330,000
- General conditions and schedule recovery: JPY 2,800,000

Reconciled total: JPY 18,600,000

Control note

Amounts are in Japanese yen. No field release is authorized until the approval route is complete.