

CO-014 Scope and Pricing Review

Harbor Build | Project Alpha 2026 | CO-014 | Status date: 2026-07-29 |
Internal construction controls

Pricing basis

The estimate is built from design coordination, trade revisions, testing, and controlled general conditions.

Line-item reconciliation

- Design coordination and access sequencing: JPY 2,400,000
- Structural steel connection revisions: JPY 3,650,000
- MEP reroute and equipment supports: JPY 4,180,000
- Fire protection coordination changes: JPY 1,760,000
- Envelope flashing and waterproofing revisions: JPY 2,480,000
- Controls commissioning and testing: JPY 1,330,000
- General conditions and schedule recovery: JPY 2,800,000

Reconciled total: JPY 18,600,000

Review conclusion

The reconciled total is JPY 18,600,000. Labor and material exposure should be released only against the approved change order.