

Project Alpha Change Control

Status

Harbor Build | Project Alpha 2026 | CO-014 | Status date: 2026-07-29 |
Internal construction controls

Status at 2026-07-29

CO-014 is submitted, commercially reviewed, and pending formal approval.

Control timeline

Pre-approval control snapshot — as of 2026-07-29 15:30 JST; superseded by approval recorded at 16:42 JST. Before approval, release was prohibited.

Forecast effect

The JPY 18,600,000 forecast allowance is held in the controlled change register until disposition.

Next gate

Approve, defer with documented instruction, or return for scope clarification.