

Drawing Transmittal 2026-07-29

Harbor Build | Project Alpha 2026 | Status date: 2026-07-29

Purpose

Transmit the current controlled coordination drawing package for Harbor Build Project Alpha 2026. Included sheets are A-101, S-201, C-220, A-401, and L-001.

Approval control snapshot

Post-approval control snapshot as of 2026-07-29 17:50 JST. Approval for Change Order CO-014 was recorded at 16:42 JST. This record confirms document-control status only and does not authorize field activity or access.

Review direction

Reviewing disciplines shall acknowledge receipt, use only the revision shown in the drawing register, and route conflicts through the coordination workflow.

Change reference

Change Order CO-014 is associated with the coordinated scope and carries an approved value of JPY 18,600,000. This amount is provided for drawing-control context only.

Distribution

Harbor Build Design Coordination, Harbor Build Field Coordination, and synthetic Project Alpha discipline reviewers.

Controlled synthetic project record. No site access information is included.