

Drawing Revision Narrative

Harbor Build | Project Alpha 2026 | Status date: 2026-07-29

Revision C coordination summary

Revision C aligns the foundation layout, Level 02 discipline overlay, and crane logistics plan with the current Project Alpha sequence. Changes clarify hold points, preserve mechanical clearance zones, and capture the east-elevation coordination note.

CO-014 relationship

Change Order CO-014 authorizes the coordination adjustment package at JPY 18,600,000. The amount is a Project Alpha control reference, not a payment instruction.

Design and field interface

A-101 and S-201 retain the grid basis; C-220 identifies discipline interfaces; A-401 captures the facade datum note; L-001 remains a planning aid for controlled lifting review.

Records direction

Document Control shall retain this narrative with the 2026-07-29 transmittal and update the drawing register when field verification evidence is accepted.

Controlled synthetic project record. No site access information is included.