

Project Alpha 2026 | Weekly Site Summary

Harbor Build - reporting week ending 2026-07-29

Executive position

- Structural slab sequencing remains aligned with the short-interval plan.
- Concrete placement on the central bay reached the planned 68 cubic metres.
- East elevation panel staging advanced with no quality hold points open.

Production snapshot

- Concrete: 68 m3 placed and curing protection installed.
- Envelope: 12 prefabricated panels staged for the next lift sequence.
- Logistics: material laydown maintained clear pedestrian and equipment separation.

Safety and quality

- Daily start-of-shift briefing completed; no recordable incidents reported.
- Walkdown noted minor housekeeping corrections, closed before midday.
- CO-014, JPY 18,600,000, is a pre-approval site-report snapshot as of 2026-07-29 12:00 JST; it was superseded by

Forward look

- Confirm pour-area handoff and hold-point checklist before the next placement.
- Maintain east elevation access sequencing and weather protection readiness.
- Review workforce and equipment hours against the daily register at week close.