

Harbor Build | Project Alpha 2026

Submittal Register Status

Issue date: 2026-07-29 | Reference: CO-014 | Change allowance: JPY 18,600,000

Executive status

29 active submittals: 18 approved, 6 approved as noted, 3 in review, 2 overdue.
CO-014 cost-sensitive packages remain on the weekly coordination agenda.

Priority packages

033000-07 Concrete Mix Design - approved as noted; 56-day data is a hold point.
051200-03 Steel Shop Drawings - approved as noted; embed coordination due 2026-08-03.
230500-04 HVAC Equipment Data - approved; electrical loads reconciled.
260500-06 Panelboard Data - approved as noted; label verification at installation.

Control actions

Escalate the two overdue responses at the next trade huddle.
Keep the JPY 18,600,000 allowance narrative aligned with final procurement decisions.