

Harbor Build | Project Alpha 2026

Submittal Review Cycle Analysis

Issue date: 2026-07-29 | Reference: CO-014 | Change allowance: JPY 18,600,000

Cycle performance

Median review cycle: 7 calendar days. Target: 8 calendar days.
Four packages were returned in under five days after complete coordination inputs.

Bottlenecks

Incomplete closeout attachments created most rework, followed by cross-trade interface notes.
Steel and panelboard packages needed one additional routing pass for field-install sequencing.

Recommendation

Use a 48-hour completeness screen before formal routing.
Flag CO-014-linked products in the register so cost and schedule decisions remain traceable.