

Project Beta - Drawing Issue Summary

Harbor Build | Design phase | Status date: 2026-07-29 | Internal design coordination record

Purpose

This summary records preliminary drawing coordination observations for the fully synthetic Project Beta package. It is not a construction authorization, cost instruction, or site access record. Project Alpha Change Order CO-014 is an unrelated reference anchor; its JPY 18,600,000 value is not applied to Project Beta.

Current issue set

ID	Drawing / location	Observation	Owner discipline	Target action
PB-DRW-01	S1.02 / Grid C	Confirm pier alignment and service-trench depth before structural release.	Structural / Civil	Resolve on next coordination overlay
PB-DRW-02	A1.41 / Roof	Verify curb clearance at MEP route and confirm roof slope-to-drain continuity.	Architectural / MEP	Update roof coordination sheet
PB-DRW-03	A3.20 / West elevation	Align horizontal siding at window sill and confirm canopy soffit material intent.	Architectural	Incorporate into preliminary elevation
PB-DRW-04	A1.10 / Ground floor	Confirm entry canopy extent and accessible route note before issue progression.	Architectural	Close in next preliminary issue

Issue disposition

All four items remain open for design coordination. No Project Beta budget authorization is inferred from this drawing package. The next issue should be marked preliminary until the discipline responses are incorporated and the drawing register is updated.

Prepared for Harbor Build design coordination - synthetic portfolio artifact - 2026-07-29