

Close Plan — Weekly Update

Northstar Cloud · Account Alpha · Rowan Mercer · Renewal decision 2026-07-17

Renewal remains on the critical path to a 2026-07-17 decision; approved annual value is USD 248,000.

Workstream	This week	Next checkpoint	Owner
Technical	Data Connect validation scoped	Architecture notes 2026-06-26	Elliot Park
Sponsor	Outcome measures prepared	Avery review 2026-07-01	Rowan Mercer
Commercial	Approved package held	Clean order form 2026-07-08	Rowan Mercer
Procurement	Routing prep	Path confirmation 2026-07-10	Morgan Hale

Working notes

No change to price or term: Enterprise Platform 210,000; Success Plus 24,000; Data Connect 14,000. Main watch item is legal timing after the order form is issued.