

Legal Workstream Plan

Northstar Cloud · Account Alpha · Rowan Mercer · Renewal decision 2026-07-17

Northstar Cloud maintains the legal route to preserve a clean signature sequence without parallel redline channels.

Date	Action	Owner	Completion evidence
2026-07-08	Issue clean order form	Rowan Mercer	Procurement-ready paper
2026-07-10	Confirm legal intake	Morgan Hale	Route and contact named
2026-07-13	Consolidate questions	Morgan Hale / Rowan	One tracker
2026-07-15	Resolve material items	Rowan / Priya if needed	Decision log
2026-07-17	Sign and archive	Avery Sloan	Executed form

Working notes

Commercial baseline remains USD 248,000 for 2026-07-18 through 2027-07-17. Material unresolved issues after 2026-07-15 receive executive escalation.