

MIG-26Q3-W02 migration evidence note

p01-src-004951 | release-coordinator | synthetic operations record

Program	Aster Loop migration program
Schedule	Cutover 2026-09-14 Closeout 2026-09-18
Objectives	RPO 5m RTO 45m
Base evidence	operations/migration-notes/migration-wave-yaml-src-006182.yaml

Operational reading

Wave 2 advances release-coordinator with a snapshot, ordered replay, route switch, and restore rehearsal. The service set for this wave is event-bus, observability, contract-registry. The evidence must show replay age within the recovery-point target before routing changes.

Acceptance sequence

1	Capture and reconcile the source snapshot.
2	Verify ordered replay and the recovery-point objective.
3	Confirm the cutover route has a single active writer.
4	Record restore rehearsal evidence and close on the scheduled review date.

Closeout statement

The 2026-09-18 review records the verified operational evidence for the 2026-09-14 cutover. This document uses only synthetic program facts and contains no private systems or customer records.