

Support summary | 2026-07-13

Portfolio readout for Product Alpha Q3

Tracked workspaces	1,240
Coded contacts	178
Contact rate	14.4%
Primary theme	Onboarding


Decision signal

Escalations fell after the guided setup experiment; permissions remains the main adoption risk.

Gate impact: M-27 guided rollout gate on 2026-09-18. Route new workspace admins through a three-step guided setup and require a role-preview checkpoint before activation.

Theme distribution

Share of coded contacts



Method: fully synthetic, aggregated support themes coded from simulated ticket summaries. Counts describe contacts, not unique people or accounts.

Analysis and operating recommendation

A support view for Product Alpha Q3

Severity and trend

Theme	Contacts	Share	Severity	Trend
Onboarding	62	35%	High	Rising
Permissions	45	25%	Medium	Stable
Integration	31	17%	Low	Stable
Notifications	23	13%	Low	Stable
Export	17	10%	Low	Stable

Recommendation

Route new workspace admins through a three-step guided setup and require a role-preview checkpoint before activation.

Owner cue: Product and Support Operations should review the focus theme twice weekly until the M-27 decision. The 2026-09-18 gate should be treated as a rollout decision, not a promise of broad availability.

Limitations

This report uses intentionally synthetic aggregated tickets. It excludes customer names, organizations, contracts, authentication data, recordings, and free-form transcripts. Trends are directional planning signals and are not a production support forecast.

Portfolio appendix

Interpretation for the weekly Product Alpha Q3 review

Cohort context

The guided rollout target is to improve adoption from **18.4%** to **26.0%** across 1,240 synthetic workspaces. Support burden should fall as setup clarity improves; a lower contact rate alone is not sufficient if permissions blockers remain high severity.

M-27 decision checklist

Checkpoint	Evidence needed	Status
Guided setup	Day-7 completion trend and onboarding contacts	Monitor
Role preview	Admin blocker trend and workaround coverage	Required
Support routing	Escalation owner and daily launch triage	Required
Adoption	Progress toward 26.0% target	Monitor

Readout note

The recommended M-27 outcome is a constrained guided rollout if the required checkpoints are owned and visible. This is a planning recommendation based on synthetic evidence only.