

Stakeholder pre-read: Product Alpha Q3

Juniper Works | decision alignment for M-27 | 2026-07-13

The decision in front of us

Keep the M-27 release focused on the adoption path: guided setup checklist, weekly adoption pulse, and empty-state rewrite. The milestone remains 2026-09-18.

What changed

Adoption is 18.4% across 1,240 synthetic workspaces. Qualitative triage indicates that progress visibility and next-action clarity are more limiting than another export surface. The Q3 target is 26.0%.

Area	M-27 stance	Reason
Guided setup	Include	Clarifies the next action
Adoption pulse	Include, schema-gated	Makes weekly progress visible
Advanced CSV export	Defer	Schema decision not ready

Decisions requested by Jul 17

1. Approve the focused bundle. 2. Confirm the activated-workspace adoption definition. 3. Accept reporting schema readiness as the only material release dependency.

Synthetic planning material; no production data or personal information.