

Roadmap Governance

Decision system

Roadmap governance makes sequencing visible and preserves the difference between evidence and commitment.

M-27 is the formal July decision checkpoint for Product Alpha Q3.

Decision	Accountable role
Problem framing	Product manager
Feasibility	Engineering lead
Experience quality	Design lead
Portfolio sequencing	Portfolio chair

Review cadence

Review cadence

Weekly triage resolves operational choices; the portfolio review resolves cross-product sequencing.
Every decision note states options, recommendation, decision owner, and revisit condition.

Forum	Output
Metric review	Health note and exception log
Dependency review	Named acceptor and date
Portfolio review	Decision record

Escalation rules

Escalation rules

Escalate when a metric definition changes, a dependency misses its latest-needed date, or a release gate has no owner.

Trigger	Action
Denominator changes	Pause comparison; publish note
Target risk	Choose scope or date trade-off
Unowned gate	Assign owner before launch