

Product Alpha Q3: approve a constrained guided-rollout experiment

2026-07-13 · milestone M-27 · proposed gate: 2026-09-18

BASELINE ADOPTION	Q3 TARGET	SYNTHETIC WORKSPACES	RECOMMENDATION
18.4%	26.0%	1,240	Test guided flow

Recommendation

Approve a small M-27 guided-flow study. The current experience exposes four linked friction points before people can judge value: unclear first outcomes, uncertain permissions, notification fatigue, and low export confidence. The evidence supports learning before changing defaults.

Why now

Product Alpha Q3 is at 18.4% adoption against a Q3 target of 26.0%. A focused experiment is feasible before the 2026-09-18 guided rollout gate and protects the broader 1,240-workspace synthetic rollout from premature assumptions.

Evidence at a glance

Theme	Signal	Design response
First-value arrival	8/12 paused before completing a first task	Show a named success state
Permission understanding	7/12 perceived access as permanent or risky	Explain scope and reversibility
Notification fatigue	9/12 preferred a bounded digest	Offer one weekly signal
Export confidence	6/12 hesitated before sharing	Preview fields and provenance

Experiment and guardrails

Run 16 synthetic workspace sessions from 2026-07-20 to 2026-07-31. Advance only if the guided flow improves first-outcome completion within ten minutes, permission comprehension reaches at least 80%, notification opt-out is no higher than 12%, and median export confidence is at least 4/5.

Decision requested

Authorize the constrained prototype study and review its evidence before the 2026-09-18 M-27 gate. Do not broaden default notifications or permission behavior until the study is complete.