

RELIABILITY EVIDENCE REPORT

2026 07 14 Reliability Runbook Log Gap Searchable Report Pdf Text

Audience	Platform Reliability and Checkout Operations
Owner	Observability
Review date	2026-07-14
Artifact	p02-full-013766
Incident	INC-260713 2026-07-13

Approved incident context

Northstar Transit Cloud | Checkout SVC-17 | incident INC-260713 | 2026-07-13

Checkout availability SLO: 99.95% over 30d; latency SLO: 99.0% below 400 ms. Remaining request-error allowance: error budget 2.4%.

Timeline: deployment 09:18 UTC; Q-07 warning 12,000 at 09:42; S2 09:47; rate limit 09:54; rollback approval 10:02; concurrency 10:11; Q-07 below 8,000/recovery 10:24; impact end 10:31; resolution 10:42 UTC; capacity headroom 31%.

Artifact p02-full-013766 / source p02-src-013766 / scope p02-primary-01.

Mitigation classification: rate limiting at 09:54 UTC and the consumer-concurrency increase at 10:11 UTC reduced Checkout impact without necessarily removing the root cause; the root cause remained the removed queue-pressure guardrail.

Synthetic training record; no customer data, credentials, secrets, or Kio claims.

Metric	Observed value
Telemetry export gap	7 minutes; reconciled by 11:06 UTC
Telemetry delivery SLO	99.9% within 10 min
Foundation focus	export reconciliation

Metric	Observed value
Review subject	2026 07 14 Reliability Runbook Log Gap Searchable Report Pdf Text
Fingerprint	d0913c24fd562c0a

Evidence reconciliation: 2026 07 14 Reliability Runbook Log Gap Searchable Report Pdf Text

For 2026 07 14 Reliability Runbook Log Gap Searchable Report Pdf Text, evidence docket p02-src-013766 / p02-full-013766 uses p02-full-000558 to reconcile the seven-minute telemetry export gap against its 11:06 completion evidence, with a specific lens on threshold timing and alert handoff. The review method is to confirm the report distinguishes impact end from final resolution. The evidence is scoped to documents/operations/runbooks, framed by term.mitigation, rel.inc260713.timeline, date.2026-07-14, and evaluated to separate observed metrics from derived conclusions. The removed queue-pressure guardrail allowed demand to exceed consumer concurrency; retry amplification increased Q-07 and produced Checkout latency and failures. Identity was load-degraded only, never the initiating cause.

Assigned actions

1. Observability: confirm that 2026 07 14 Reliability Runbook Log Gap Searchable Report Pdf Text cites the current p02-full-000558 hash before distribution.
2. Platform Reliability and Checkout Operations: record the Log Gap review outcome without changing the fixed incident causality; apply the threshold timing and alert handoff lens and retain the row-specific scope documents/operations/runbooks in the review record.
3. Platform Reliability: separate observed metrics from derived conclusions; confirm the report distinguishes impact end from final resolution; preserve the causal chain from removed queue-pressure guardrail through demand exceeding consumer concurrency and retry amplification to Q-07 and Checkout latency and failures; record Identity as load-degraded only, never the initiating cause.

Accepted foundation citation

Scope-local accepted foundation binding (consumed by this artifact):

Artifact ID: p02-full-000558

Source ID: p02-src-000558

Planned path:

documents/operations/runbooks/supporting-data/2026-q3-reliability-runbook-log-gap-metrics-csv-s000558.csv

SHA-256: sha256:5aa71062898dc06da3456e1ef5c74c3b2d7e1bd9f70438cca14a751ce73bb605

Approved exact facts: Northstar Transit Cloud; Checkout SVC-17; 2026-07-13; error budget 2.4%; INC-260713; org.ntc; svc.checkout.svc17; rel.inc260713.timeline; period.2026-q3; term.no-kio-claim; 10:42; 11:06

Traceability

Artifact-specific scope: documents/operations/runbooks. Content spine bindings: org.ntc, term.mitigation, rel.inc260713.timeline, date.2026-07-14, term.no-kio-claim. The cited foundation is the exact declared factual input for this report.