

RELIABILITY EVIDENCE REPORT

2026 Q3 Capacity Plan Checkout Demand Searchable Report Pdf Text

Audience	Capacity Planning and Checkout Operations
Owner	Checkout Operations
Review date	2026-Q3
Artifact	p02-full-008464
Incident	INC-260713 2026-07-13

Approved incident context

Northstar Transit Cloud | Checkout SVC-17 | incident INC-260713 | 2026-07-13

Checkout availability SLO: 99.95% over 30d; latency SLO: 99.0% below 400 ms. Remaining request-error allowance: error budget 2.4%.

Timeline: deployment 09:18 UTC; Q-07 warning 12,000 at 09:42; S2 09:47; rate limit 09:54; rollback approval 10:02; concurrency 10:11; Q-07 below 8,000/recovery 10:24; impact end 10:31; resolution 10:42 UTC; capacity headroom 31%.

Artifact p02-full-008464 / source p02-src-008464 / scope p02-primary-11. Synthetic training record; no customer data, credentials, secrets, or Kio claims.

Metric	Observed value
Capacity headroom	31%
Error budget remaining	2.4% request-error allowance
Foundation focus	queue-drain planning

Metric	Observed value
Review subject	2026 Q3 Capacity Plan Checkout Demand Searchable Report Pdf Text
Fingerprint	db4342c813202a71

Evidence reconciliation: 2026 Q3 Capacity Plan Checkout Demand Searchable Report Pdf Text

For 2026 Q3 Capacity Plan Checkout Demand Searchable Report Pdf Text, evidence docket p02-src-008464 / p02-full-008464 uses p02-full-002385 to test the 31% headroom claim against queue drain and remaining request-error allowance, with a specific lens on post-incident control verification and recurrence resistance. The review method is to separate chronology evidence from control-effectiveness evidence. The evidence is scoped to capacity/reports, framed by measure.checkout.peak-rps, rel.capacity.2026-q3, period.2026-q3, and evaluated to keep the impact window distinct from the resolution time. The removed queue-pressure guardrail allowed demand to exceed consumer concurrency; retry amplification increased Q-07 and produced Checkout latency and failures. Identity was load-degraded only, never the initiating cause.

Assigned actions

1. Checkout Operations: confirm that 2026 Q3 Capacity Plan Checkout Demand Searchable Report Pdf Text cites the current p02-full-002385 hash before distribution.
2. Capacity Planning and Checkout Operations: record the Plan Checkout Demand review outcome without changing the fixed incident causality; apply the post-incident control verification and recurrence resistance lens and retain the row-specific scope capacity/reports in the review record.
3. Platform Reliability: keep the impact window distinct from the resolution time; separate chronology evidence from control-effectiveness evidence; preserve the causal chain from removed queue-pressure guardrail through demand exceeding consumer concurrency and retry amplification to Q-07 and Checkout latency and failures; record Identity as load-degraded only, never the initiating cause.

Accepted foundation citation

Scope-local accepted foundation binding (consumed by this artifact):

Artifact ID: p02-full-002385

Source ID: p02-src-002385

Planned path: capacity/reports/2026/q3/datasets/2026-07-13-capacity-plan-identity-capacity-metrics-csv-s002385.csv

SHA-256: sha256:c9ef538f9c6b3571950d80527fa083651b6d20dd434411efbc3f761d2e5cb1cb

Approved exact facts: Northstar Transit Cloud; Checkout SVC-17; 2026-07-13; error budget 2.4%; INC-260713; org.ntc; measure.capacity.headroom; rel.capacity.2026-q3; date.2026-07-13; term.no-kio-claim; 10:42

Traceability

Artifact-specific scope: capacity/reports. Content spine bindings: org.ntc, measure.checkout.peak-rps, rel.capacity.2026-q3, period.2026-q3, term.no-kio-claim. The cited foundation is the exact declared factual input for this report.