

RELIABILITY EVIDENCE REPORT

2026 07 13 Kubernetes Production Service Routing Searchable Report Pdf Text

Audience	Production Infrastructure and Checkout Operations
Owner	Checkout Operations
Review date	2026-07-13
Artifact	p02-full-000665
Incident	INC-260713 2026-07-13

Approved incident context

Northstar Transit Cloud | Checkout SVC-17 | incident INC-260713 | 2026-07-13

Checkout availability SLO: 99.95% over 30d; latency SLO: 99.0% below 400 ms. Remaining request-error allowance: error budget 2.4%.

Timeline: deployment 09:18 UTC; Q-07 warning 12,000 at 09:42; S2 09:47; rate limit 09:54; rollback approval 10:02; concurrency 10:11; Q-07 below 8,000/recovery 10:24; impact end 10:31; resolution 10:42 UTC; capacity headroom 31%.

Artifact p02-full-000665 / source p02-src-000665 / scope p02-primary-03. Synthetic training record; no customer data, credentials, secrets, or Kio claims.

Metric	Observed value
Component under review	Kubernetes Production Routing
Checkout availability SLO	99.95% over 30d
Error budget remaining	2.4% request-error allowance

Metric	Observed value
Review subject	2026 07 13 Kubernetes Production Service Routing Searchable Report Pdf Text
Fingerprint	a36e07e1c4c37519

Evidence reconciliation: 2026 07 13 Kubernetes Production Service Routing Searchable Report Pdf Text

For 2026 07 13 Kubernetes Production Service Routing Searchable Report Pdf Text, evidence docket p02-src-000665 / p02-full-000665 uses p02-full-001273 to assess the Kubernetes Production Routing operational component as a searchable evidence report, keeping its service context separate from the recorded Checkout cause, with a specific lens on queue-drain proof and recovery-window closure. The review method is to pair the decision timestamp with its accountable reviewer. The evidence is scoped to infrastructure/kubernetes, framed by env.prod, rel.topology.260713, date.2026-07-13, and evaluated to record mitigation and recovery as different states. The removed queue-pressure guardrail allowed demand to exceed consumer concurrency; retry amplification increased Q-07 and produced Checkout latency and failures. Identity was load-degraded only, never the initiating cause.

Assigned actions

1. Checkout Operations: confirm that 2026 07 13 Kubernetes Production Service Routing Searchable Report Pdf Text cites the current p02-full-001273 hash before distribution.
2. Production Infrastructure and Checkout Operations: record the Kubernetes Production Routing review outcome without changing the fixed incident causality; apply the queue-drain proof and recovery-window closure lens and retain the row-specific scope infrastructure/kubernetes in the review record.
3. Platform Reliability: record mitigation and recovery as different states; pair the decision timestamp with its accountable reviewer; preserve the causal chain from removed queue-pressure guardrail through demand exceeding consumer concurrency and retry amplification to Q-07 and Checkout latency and failures; record Identity as load-degraded only, never the initiating cause.

Accepted foundation citation

Scope-local accepted foundation binding (consumed by this artifact):

Artifact ID: p02-full-001273

Source ID: p02-src-001273

Planned path:

infrastructure/kubernetes/services/data/2026-07-14-kubernetes-production-service-routing-metrics-csv-s001273.csv

SHA-256: sha256:d5c08a462e83ff2d769efc0a5ab9f96c609b27454c034074deb34527c5459093

Approved exact facts: Northstar Transit Cloud; Checkout SVC-17; 2026-07-13; error budget 2.4%; INC-260713;

org.ntc; svc.identity.svc23; rel.topology.260713; date.2026-07-14; term.no-kio-claim; 10:42

Traceability

Artifact-specific scope: infrastructure/kubernetes. Content spine bindings: org.ntc, env.prod, rel.topology.260713, date.2026-07-13, term.no-kio-claim. The cited foundation is the exact declared factual input for this report.