

RELIABILITY EVIDENCE REPORT

2026 07 15 Alert Policy Latency Searchable Report Pdf Text

Audience	Observability and Checkout SLO Owners
Owner	Observability
Review date	2026-07-15
Artifact	p02-full-007265
Incident	INC-260713 2026-07-13

Approved incident context

Northstar Transit Cloud | Checkout SVC-17 | incident INC-260713 | 2026-07-13

Checkout availability SLO: 99.95% over 30d; latency SLO: 99.0% below 400 ms. Remaining request-error allowance: error budget 2.4%.

Timeline: deployment 09:18 UTC; Q-07 warning 12,000 at 09:42; S2 09:47; rate limit 09:54; rollback approval 10:02; concurrency 10:11; Q-07 below 8,000/recovery 10:24; impact end 10:31; resolution 10:42 UTC; capacity headroom 31%.

Artifact p02-full-007265 / source p02-src-007265 / scope p02-primary-07. Synthetic training record; no customer data, credentials, secrets, or Kio claims.

Metric	Observed value
Component under review	Alert Policy Latency
Checkout availability SLO	99.95% over 30d
Error budget remaining	2.4% request-error allowance

Metric	Observed value
Review subject	2026 07 15 Alert Policy Latency Searchable Report Pdf Text
Fingerprint	a70a86525fe7d261

Evidence reconciliation: 2026 07 15 Alert Policy Latency Searchable Report Pdf Text

For 2026 07 15 Alert Policy Latency Searchable Report Pdf Text, evidence docket p02-src-007265 / p02-full-007265 uses p02-full-000827 to assess the Alert Policy Latency operational component as a searchable evidence report, keeping its service context separate from the recorded Checkout cause, with a specific lens on regional dependency context and containment. The review method is to reconcile source completeness before approving the closure statement. The evidence is scoped to observability/alerts, framed by measure.burn-rate-short, rel.slo.2026-q3, date.2026-07-15, and evaluated to preserve the stated service ownership. The removed queue-pressure guardrail allowed demand to exceed consumer concurrency; retry amplification increased Q-07 and produced Checkout latency and failures. Identity was load-degraded only, never the initiating cause.

Assigned actions

1. Observability: confirm that 2026 07 15 Alert Policy Latency Searchable Report Pdf Text cites the current p02-full-000827 hash before distribution.
2. Observability and Checkout SLO Owners: record the Alert Policy Latency review outcome without changing the fixed incident causality; apply the regional dependency context and containment lens and retain the row-specific scope observability/alerts in the review record.
3. Platform Reliability: preserve the stated service ownership; reconcile source completeness before approving the closure statement; preserve the causal chain from removed queue-pressure guardrail through demand exceeding consumer concurrency and retry amplification to Q-07 and Checkout latency and failures; record Identity as load-degraded only, never the initiating cause.

Accepted foundation citation

Scope-local accepted foundation binding (consumed by this artifact):

Artifact ID: p02-full-000827

Source ID: p02-src-000827

Planned path: observability/alerts/rules/data/2026-07-20-alert-policy-payment-errors-metrics-tsv-s000827.tsv

SHA-256: sha256:01d4ef9d502ffa7be2b5cd0b4b3001645e3525f800577fc714ebfcee0f3866c

Approved exact facts: Northstar Transit Cloud; Checkout SVC-17; 2026-07-13; error budget 2.4%; INC-260713; org.ntc; measure.burn-rate-short; rel.slo.2026-q3; date.2026-07-20; term.no-kio-claim; 10:42

Traceability

Artifact-specific scope: observability/alerts. Content spine bindings: org.ntc, measure.burn-rate-short, rel.slo.2026-q3, date.2026-07-15, term.no-kio-claim. The cited foundation is the exact declared factual input for this report.