

Project Alpha RFI Aging Summary - 2026-07-29

Harbor Build | Project Alpha 2026 | 2026-07-29 | Synthetic coordination record

Portfolio snapshot

5 active or recently answered RFIs. Two answered items are retained for traceability; three remain in open.

Priority items

RFI-021 roof drain offset is high priority and awaits designer confirmation. RFI-023 is a medium-priority steel interface item.

Aging bands

0-3 days: 3 items. 4-7 days: 2 items. Over 7 days: 0 items.

Change context

CO-014 is tracked at JPY 18,600,000 for coordination context. This report does not authorize cost changes.