

DAILY SITE REPORT

Report date: 2026-07-28 Internal field record

Conditions

Weather: overcast, stable, no weather hold

Planned focus: concrete placement and east elevation sequencing

Safety: pre-pour review completed

Progress

Concrete placement completed: 68 m3 in central bay

Finishing and curing protection installed

East elevation panel staging advanced to next lift sequence

Next shift

Verify curing protection and area handoff

Review logistics lane separation at morning walkdown