

Project Alpha Specification Approval Record

Harbor Build | Project Alpha 2026 | Issued 2026-07-29 | CO-014 | JPY 18,600,000

Reviewed for construction coordination on 2026-07-29.

Condition: incorporate CO-014 control value and maintain the deviation log.

Synthetic scan-style approval record; no signing authority, personnel identity, location, or access information.