

SUBMITTAL 072100-02

Thermal Insulation Product Data

SYNTHETIC REVIEW COPY | 2026-07-29 | Rev 03

Contract package	CO-014 alignment review
Submitted by	Harbor Build trade coordination
Disposition	Approved as noted
Review focus	Confirm vapor retarder orientation at roof curb
Cost reference	JPY 18,600,000 change order allowance

Review Notes

- Verify dimensions against current coordination model.
- Record field substitutions through the approved change process.
- Maintain traceability to submittal register status.

