

SUBMITTAL 230500-04

HVAC Equipment Data

SYNTHETIC REVIEW COPY | 2026-07-29 | Rev 01

Contract package	CO-014 alignment review
Submitted by	Harbor Build trade coordination
Disposition	Approved as noted
Review focus	Electrical load schedule reconciled
Cost reference	JPY 18,600,000 change order allowance

Review Notes

- Verify dimensions against current coordination model.
- Record field substitutions through the approved change process.
- Maintain traceability to submittal register status.

