

Harbor Build | Project Alpha 2026

Overdue Submittal Items Brief

Issue date: 2026-07-29 | Reference: CO-014 | Change allowance: JPY 18,600,000

Current exception list

- 072100-02 Thermal Insulation Product Data - response due 2026-07-27; awaiting revised vapor retarder detail.
- 051200-03 Structural Steel Shop Drawings - embed confirmation due 2026-07-28; field coordination note required.

Impact assessment

- Neither exception authorizes procurement release until the logged note is closed.
- No change to the approved CO-014 allowance is recommended at this time.

Next actions

- Obtain revised attachments by 2026-07-31.
- Review disposition and owner dates at the next Project Alpha coordination meeting.