

Project Beta RFI Aging Summary

Harbor Build | Project Beta 2026 | Prepared 2026-07-29

Portfolio context

Project Beta is tracked separately from Project Alpha. The Alpha Change Order CO-014 record is a related portfolio reference only; this summary contains no Alpha monetary value.

Management focus

Two open items need decisions before fabrication and the Level 03 pour sequence. Escalate any response that will miss its requested-by date through the weekly coordination meeting.

Aging method

Age is measured from RFI issue date through 2026-07-29. Items at seven or more days are shown as attention items.

RFI	Subject	Issued	Age (days)	Requested by	Status
BETA-006	Structural opening at grid B-4	2026-07-27	2	2026-08-03	Open - priority
BETA-009	Facade anchor spacing	2026-07-25	4	2026-08-05	Open
BETA-004	Roof drain overflow routing	2026-07-17	12	2026-07-28	Response received - closeout pending
BETA-002	Service corridor ceiling access	2026-07-11	18	2026-07-22	Closed

Synthetic Harbor Build record | Project Beta 2026 | Status date: 2026-07-29